GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - Pula Subbaiah Veligonda Project – Package- II – "Closing of Sunkesula Gap- Excavation of Feeder canal and Teegaleru Canal including construction of CM & CD Works and distributory system for 62,000 Acres on EPC Turnkey System" – **Sub work:-** i) Construction of Tail end regulator @ Km.20.600 of Feeder Canal and ii) Construction of Inlet @Km.20.400 of feeder canal of sub work of Package No.II of Pula Subbaiah Veligonda Project entrusted to M/s Satyam Constructions, Markapur under Clause 60(C) of PS to APSS – Additional quantities - Approval - Accorded.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.Rt.No.2025. **Dated:06.10.2022.**

Read:

From the Chief Engineer, & DWRO, Prakasam District Ongole, Letter No.CE& DWRO/ PKM DIST/OGL/DEE1/AEE2/PSVGP/P-II/Vol.21/ 211, dated:03.03.2021, 16.04.2021, 09.08.2021, 02.12.2021 & 10.02.2022

@@@

ORDER:-

The Chief Engineer (Projects), Ongole in the letter read above., while submitting the Minutes of the meeting of the State Level Technical Committee, has requested the Govt., to accord approval for payment of net additional amount of **Rs.1,35,71,506/-** towards additional quantities over the provision in G.O.Ms.No.70, Water Resources (Projects-II) Department, dated:06.07.2018 for **i)** Construction of Tail end regulator @ Km.20.600 of Feeder Canal and **ii)** Construction of Inlet @Km.20.400 of Feeder Canal of sub work of Package No.II of Pula Subbaiah Veligonda Project deleted under 60(C) of P.S. to APSS vide SE's Proceedings, from the scope of the M/s Jaiprakash-Gayatri (JV), Hyderabad vide agreement No.3^{VGP}/2004-05, dated: 09.11.2004 and Suppl., Agt., No.30/2018-19, dated:05.08.2018 and entrusted to M/s Satyam Constructions, Markapur.

2) After careful examination of the proposal, hereby accord approval for payment of net additional amount of **Rs.1,35,71,506/- (Rupees one core, thirty five lakhs, seventy one thousand and five hundred six only)** towards additional quantities over the provision in G.O.Ms.No.70, Water Resources (Projects-II) Department, dated:06.07.2018 for **i)** Construction of Tail end regulator @ Km.20.600 of Feeder Canal and **ii)** Construction of Inlet @Km.20.400 of Feeder Canal of sub work of Package No.II of Pula Subbaiah Veligonda Project, entrusted to M/s Satyam Constructions, Markapur under Clause 60(C) of PS to APSS, subject to conforming to the provisions of Clause 60 (C) of APSS.

3) The Chief Engineer (Projects), Ongole shall take necessary action accordingly.

4) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.FMU0MRAS(WR2)/172/2021-FMU-WR-II, Computer No.1522967, dated:14.06.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Ongole.

Copy to:
The P.S to Hon'ble Minister for Water Resources.
The P.S to Secretary to Government (WRD).
The Finance (FMU-WR.II) Dept.,
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
Sf/Sc.

// FORWARDED :: BY ORDER //

Sk.Hafeez
SECTION OFFICER